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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Conceptual Proposal [ ] Rinal Propqsal ’ Date 10-02-09
Contract ID 090123-501 ' JobNo. JSP0347A

County _Camden Rowte 54 Original Bid Cost , 369,173, 3\
Contractor  Dave Kolb Grading, Inc. By Brian Van Cardo

Designed By Brian Van Cardo Phone. 314-575-8296

vECP O9-82  (to be completed by C.0.) vece[]  or PovECE)X

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Overlay existing Jeffries Rd. from STA 22490 - 17+50 in lieu of full depth removal and
replacement. Modify stage construction to show by-pass construction tying to proposed Jeffries Rd.
at STA 17450 in lieun of loop ramp. By-pass to be placed at approximately 185+00 on mainline.
Modified phased construction will support grading operations delayed due to delays in utility
relocation. Eliminate asphalt paving of loop ramp for phased construction.

2. Estimate of reduction in construction costs. $104,000.00

- 3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
N/A

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

N/A
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

10-15-09 Disruption in construction sequence and staging

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)




Additional Comments:

** Portion Below This Line To Be Filled MoDOT **

Comments:

Jefferies Rd (Lk. Rd. 54-37) currently is designed with a 4” Type 1 aggregate base, 9'/,” Bituminous Base,
and 1%/;” Bituminous Pavement. The existing pavement could be cored to determine the potential of the in-
place structure. Another portion of the savings shown in this proposal includes eliminating the asphalt to
be placed on Loop Ramp 4 but it will still have to be placed on the next contract. This could provide an
overall advantage of time and monetary savings. I recommend approval of this concept.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This is a Practical Design Value Engineering Proposal that utilizes in place pavement in lieu of the
remove and replace as set up in the contract.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned mto the database. If
there are special instructions, make note of them here.




